
PROJECT BOND ISSUE AUTHORIZED DESCRIPTION
STATUS/

TIMELINE
UPDATES

2008 Proposition 3: Drainage 

Improvements - Town Creek 

Regional Detention

2011 General 

Obligation 

Bonds

$5,500,000.00

Lessen storm water runoff 

impacts of upstream 

developments by creating 

capacity to mitigate more 

frequent storm events.

Project scope complete.  

Plans at 50%.  

Construction expected 

Winter 2017.

Utility Conflicts being addressed Completed 

Plans Due July 2016

2008 Proposition 3: Drainage 

Improvements - Town Creek West 

Drainage Phase II

2013 General 

Obligation 

Bonds

$3,700,000.00

Detention and additional 

channelization to address storm 

water impacts from continuing 

residential development 

upstream.

Project scope complete. 

Plans at 50%.  

Construction expected 

Winter 2017.

Utility Conflicts being addressed Completed 

Plans Due July 2016

2008 Proposition 4: Quality of Life - 

Ball Field Construction

2011 General 

Obligation 

Bonds

$3,300,000.00

Land acquisition for a 

community park and 

construction of a competition 

ball field complex.

Land acquires. Plans and 

bid specifications beign 

developed. Construction 

expected late summer 

2016

Ball Field Project :  Construction bids were 

opened and are being reviewed.  Bids came 

in higher than anticipated.  Additional 

funding or value engineering is being looked 

at by City staff.

2008 Proposition 5: Quality of Life - 

Community Center

2013 General 

Obligation 

Bonds

$4,800,000.00

Construction of a multi-use 

community events facility. 

Amenities include athletic 

courts, concession areas, 

meeting rooms, recreation & 

youth activity areas.

Area has been identified.  

Design in process.  

Construction expected to 

begin in Summer 2017.

Project is in preliminary design with RVK 

Architects.

Total $17,300,000.00

GENERAL OBLIGATION BONDS - 2008 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED DESCRIPTION
STATUS/

TIMELINE
UPDATES

2013 Proposition 1:  

Road and Sidewalk 

Improvements

2014 General 

Obligation Bonds
$2,050,000.00

North 

Main/FM1103 

Intersection 

improvements and 

Borgfeld Sidewalks.

Intersection plans being 

developed. 

Construction Fall 2016.

Design plans were reviewed by TxDOT District 

Office and are now in Final Design.  Bidding 

expected in late Summer 2016

2013 Proposition 2: 

Fire Station 

improvements

2014 General 

Obligation Bonds
$825,000.00

Refurbish fire 

station #1 by 

expanding living 

quarters and office 

space.

Initial plans complete. 

Construction expected to 

begin in Summer of 2016.

100% Plans Due late April. Project expected to 

go to bid by mid-June 2016.  Bid Award expected 

July 2016

Total $2,875,000.00

GENERAL OBLIGATION BONDS - 2013 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED DESCRIPTION
STATUS/

TIMELINE
UPDATES

2014 Proposition 2: 

Fire Station # 3

2015 General 

Obligation Bonds
$4,000,000.00

Construction of fire 

station #3 at Weidner and 

FM 1103. Additional 

$3.5M authorized and 

expected to be issued in 

2017

Begin site work 

and design in 

2016.

No change

2014 Proposition 3: 

Road Improvements -

Haeckerville Rd

2015 General 

Obligation Bonds
$2,500,000.00

Haeckerville Road 

improvements from 

Lower Seguin to IH-10 to 

include drainage 

enhancements, road 

widening, rehabilitation 

and resurfacing.

Engineering 

Services awarded 

to Garza EMC 

January 2016 

Design expected to 

be completed by 

the beginning of 

Summer 2016. 

Construction to 

begin in late 

Summer 2016.

30% plans are due by May 

2016. 

Survey work should be 

completed in late April 2016.

Construction expected to start 

late summer-early fall 2016.

Total $6,500,000.00

GENERAL OBLIGATION BONDS - 2014 PROPOSED PROJECTS



PROJECT BOND ISSUE AUTHORIZED DESCRIPTION
STATUS/

TIMELINE
UPDATES

FM 78 Sewer Main Project – 

Easements have been acquired, 

construction began January 2016.  

Construction began in January 2016.  

2,000 feet of pipe and 11 manholes 

installed. Estimated completion 

August/September 2016

Town Center water plant project

Construction of new 1.25 M Gal 

Elevated tank to begin inearly May 

2016. 

Elevated tank estimated completion 

March 2017. Construction began June 

2016. Ground tank and pump house 

to bid in July/August 2016.

REVENUE BONDS

Water & Wastewater 

Infrastructure

2012 Revenue 

Bonds
$8,000,000.00

Construction of water 

storage and 

distribution facilities to 

interstate highways and 

extending wastewater 

lines along FM78.


